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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

999 18th STREET SUITE 500 
DENVER COLORADO 80202 2466 

Ref 8HWM-FF 

Mr Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P 0 Box 928 
Golden, CO 80402-0928 

re OU2 (Subsurface) IM/IRA 
Extension Request 

Dear Mr Lockhart 

EPA and CDH have reviewed your request for an extension of 
the intermediate milestones in the OU2 (Subsurface) Decision 
Document schedule Since the extension is predicated on a 
request from the public for an extended comment period and the 
final release date is unaffected, we are hereby granting the 
extension as requested in your letter (92-DOE-61831, milestones 
will be altered as reflected therein 

Based on discussion with your staff, it is our understanding 
that this request does not encompass your failure to make the 
Administrative Record File (ARF) available for review in a timely 
manner Public comment will have to be held open beyond the 
scheduled June 6 ,  1992,  closing date to allow review of this 
material in con-~unction with t,he Diaft Decision Document 
have agreed to work with DOE and EG&G to incorporate any late- 
arriving comments in the Final Responsiveness Summary prior to 
the August 20, 1992,  submittal date If delayed comments raise 
issues which preclude release of the Final Decision Document as 
scheduled, DOE will be held accountable for any delay 

We 

EPA and CDH are reviewing and will be commenting on the 
contents of the ARF Any missing documents identified must be 
added to the file to complete it before approval of the Final 
Decision Document will be granted 

ADMlN RECORD 



If you wve questfonqr or woul 
of t h i s  effort, please contact B i l  

Sincerely, I 

like t o  discwa the progress 
Praiser (BPAf at 294-1081 or I 

Joe Schieffelin (CDH) at  33l-4421- F t 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

cc Scott Grace, DOE 
Cindy Gee, 6GM; 
Barbara Barry, RFPU 
m i e l  S, Ml3er, AGO Y 
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